

## Stakeholder Advisory Committee

Mtg #	Mtg Date	Purpose	Outcomes
SAC 1	5/14/14	<ul style="list-style-type: none"> <li>Committee Initiation</li> </ul>	<ul style="list-style-type: none"> <li>Understanding of project, process &amp; schedule</li> <li>Commitment to schedule</li> </ul>
SAC 2	5/27/14	<ul style="list-style-type: none"> <li>Ensure SAC understands FTA project development process</li> <li><b>RECOMMENDATION:</b> Range of Mode Alternatives</li> <li>Provide feedback on Preliminary Draft PNGO, Evaluation Criteria</li> </ul>	<ul style="list-style-type: none"> <li>Understanding of FTA project development process</li> <li><b>RECOMMENDATION:</b> Range of Mode Alternatives</li> <li>Feedback on Preliminary Draft Problem Statement</li> <li>Feedback on Preliminary Draft PNGO</li> <li>Feedback on Preliminary Draft Evaluation Criteria</li> </ul>
SAC 3	6/24/14	<ul style="list-style-type: none"> <li><b>RECOMMENDATION:</b> Draft Problem Statement, Draft PNGO, Draft Evaluation Criteria</li> <li>Begin Alignment Alternatives Discussion &amp; prepare for upcoming workshop</li> </ul>	<ul style="list-style-type: none"> <li><b>RECOMMENDATION:</b> Draft Problem Statement, Draft PNGO, Draft Evaluation Criteria</li> <li>Prepare for upcoming alignment alternatives workshop</li> </ul>
SAC 4	7/29/14	<ul style="list-style-type: none"> <li>Develop Preliminary Range of Alignment Alternatives</li> </ul>	<ul style="list-style-type: none"> <li>Preliminary Range of Alignment Alternatives</li> </ul>
SAC 5	8/26/14	<ul style="list-style-type: none"> <li><b>RECOMMENDATION:</b> Draft Range of Alignment Alternatives to advance into Fatal Flaw Analysis</li> </ul>	<ul style="list-style-type: none"> <li><b>RECOMMENDATION:</b> Draft Range of Alignment Alternatives to advance into Fatal Flaw Analysis</li> </ul>
SAC 6	9/30/14	<ul style="list-style-type: none"> <li>Review Fatal Flaw Analysis and Recommendations (<b>TECH MEMO</b>)</li> <li><b>RECOMMENDATION:</b> Draft Narrowed Range of Alignment Alternatives to advance into Screening Evaluation (<b>SKETCH-LEVEL CONCEPT PLANS</b>)</li> </ul>	<ul style="list-style-type: none"> <li><b>RECOMMENDATION:</b> Draft Narrowed Range of Alignment Alternatives to advance into Screening Evaluation (<b>SKETCH-LEVEL CONCEPT PLANS</b>)</li> </ul>
SAC 7	10/28/14	<ul style="list-style-type: none"> <li>Ensure SAC understands Screening Evaluation Process</li> <li>Prepare for Workshop</li> <li><i>[Could be used as "catch-up" meeting]</i></li> </ul>	<ul style="list-style-type: none"> <li>Understand Screening Process to Evaluate and Narrow Range of Alignment Alternatives resulting in Range of Most Promising Alternatives</li> </ul>
SAC 8	12/9/14	<ul style="list-style-type: none"> <li>Develop Draft Range of Most Promising Alternatives for consideration in Future Project Phase (<b>SKETCH-LEVEL CONCEPT PLANS</b>)</li> </ul>	<ul style="list-style-type: none"> <li>Draft Range of Most Promising Alternatives for consideration in Future Project Phase (<b>SKETCH-LEVEL CONCEPT PLANS</b>)</li> </ul>
SAC 9	1/27/15	<ul style="list-style-type: none"> <li><b>RECOMMENDATION:</b> Draft Range of Most Promising Alternatives for consideration in Future Project Phase (<b>SKETCH-LEVEL CONCEPT PLANS</b>)</li> </ul>	<ul style="list-style-type: none"> <li><b>RECOMMENDATION:</b> Draft Range of Most Promising Alternatives for consideration in Future Project Phase (<b>SKETCH-LEVEL CONCEPT PLANS</b>)</li> </ul>
SAC 10	2/24/15	<ul style="list-style-type: none"> <li>Review recommended Final Range of Most Promising Alternatives for consideration in Future Project Phase from GT to SCC / LTD Board</li> <li>Celebrate hard work</li> </ul>	<ul style="list-style-type: none"> <li>Appreciation and Recognition for hard work</li> </ul>