## **Planning Process**

## **Main Street Safety Project**


What type of raised median treatments & other infrastructure improvements achieve Council's safety goal, and how can it be done to minimize negative impacts to businesses/property owners?

## **Main-McVay Transit Study**

What are the high-capacity transit capital investment options for improving transit on the corridor that support the community vision and facility plans?

Complete LPS

2020/2021



	12 Select Main Street Locally Preferred Solution (LPS)	Winter 2020
Phase 2	11 Determine Preferred Alignment	Fall 2019
	10 Confirm Transit Mode Choice	Fall 2018
	9 Refine Preliminary Design Solutions	Summer 2016
	8 Evaluate Design Options / Tradeoff Analysis	Spring 2016
	7 Develop Preliminary Design Options	Winter 2016
Phase 1	6 Identify Most Promising Alternatives	Winter 2015
	5 Tiered Screening Process	Fall 2014
	4 Develop & Review Conceptual Alternatives	Sum/Fall 2014
	3 Service Plan, Existing & Future Conditions	Sum/Fall 2014
	2 Problem Statement, Purpose/Need, Criteria, Modes	Sum/Fall 2014
	1 Project Initiation	Spring 2014

<sup>\*</sup> Insert details clarifying different approaches for McVay segment, Downtown Station to 20th segment & 20th to Thurston Station segment after Fall / Winter 2018 GT discussion.